August 20, 2015

Paving Program Status Update

Streets to be paved

Status
Name From To

Dow St Summer St Lock St [Completed
Haines St Arlington St Gillis St |Completed
Rogers St Concord St | Webster St [Completed
Stanley Ln Entire length Paving completed. Rain garden planted by Parks Dept.
Cross St Lock St Summer St |Completed
Freemont St
(Including Dublin| Dublin Ave |Woodland Dr
St intersection) Completed
Ritter St Kinsley St Ross St [Shim Completed. Final paving between August and October*
Mulberry St Chestnut St Walnut St [Delayed due to required sewer work.
Holbrook Dr Yarmouth Dr [ Nutmeg Dr |Completed
Boulder Cir Entire length Completed
Faxon St Entire length Completed
Tolles St Courtland St | Whitney St (Completed
Kinsley St Hanover St Main St |Will be paved between August and October*
Canal St Howard Ct | Jackson Ave [Delayed due to required sewer work.

Milling scheduled to start 5/20/2015. Shim and Tinal paving to
Manchester St Concord St Ferry Rd  |follow.*
Ledge St 165 Ledge St | Seventh St |will be paved between August and October*
Main St Allds St Orchard Ave Utllll_ty work k_)elng des!gned. Plan is to have street at a

minimum milled and filled before end of year.
Sewer Project Streets

Belmont St Entire length Will be paved between August and October*

, Reclaimed & base paved. Final paving expected in spring this
Grove St Whitney St to Lock St year due to gas main work.
Robinson Ct Entire length Completed
Eldridge St Entire length Will be paved between August and October*
Oak St Entire length Reclaimed & base paved. Final paving August to October*
Whitney St 61 Whitney St| Tolles St [Reclaimed & base paved. Final paving August to October*
Cross St Holman St Lock St |Completed, except intersection of Cross/Whitney. Gas work to

be completed at Cross/Whitney intersection, then final paved.

*Final schedule to be determined. Schedule dependent upon progress with preparation work. Paving schedule is also
weather dependent.




